Contract No:R -31223 Change Order No.: 009
INDIANA Department of Transportation Page: 1
Construction Change Order and Time Extension Summary

Contract Information Contract No.: R -31223 Letting Date:11/16/2011

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Dowty, Chris Status:Draft
DISTRICT

Change Order Information Change Order No.: 009 EWA: Y or Force Acct: N

Date Generated: 00/00/0000 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Materials Related
Description: Lime Drying/Undercutting

Original Contract Amount $2,319,139.20
Current Change Order Amount $41,311.88 Percent: 1.781 %
Total Previous Approved Changes $-11,866.30 Percent: -0.512 %
Total Change To-Date $ 29,445.58 Percent: 1.269 %
Modified Contract Amount $2,348,584.78

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00
Previous Time Approved 5SS Days by AE: DCE: SCE: DDCM:
SS Days SP Days Value $

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000

or SP Days 0




Contract No:R -31223

Change Order No.: 009

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%7

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?
FHWA Signatures Required?

AE: DCE: SCE: *DDCM:

Page: 2

*

(-LE$250K-) (-LE$ 750K-) (- LE$2M--)(--GT$2 M --)
(50 SS days ) (100 SS days ) (200 SS Days ) ( GT 200 SS days)

Y/NIfY, by Date Issued

Y /NIfY, Copy to Program Budget Manager

Y /N IfY, Referred to Project Manager(PM)

Date to PM Date Returned

Y / N IfY, Concurrence by Date

If N,Resoiution: Approved Disapproved
Resolved by Date

Y /N IfY, Date to LPA Date Returned
Y /N If Y, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:




Contract No:R -31223 INDIANA Date:07/02/2012
Change Order No:009 Department of Transportation Page: 3
Contract: R -31223
Project: 0600696 - State:0600696
Change Order Nbr: 009
Change Order Description: Lime Drying/Undercutting
Reason Code: CHANGED COND, Materials Related
CLN PCN PLN ltem Code Unit Unit Price co Qty Comment Amount Change
0021 0600696 0021  203-02000 CYs 42,000 482.520 c Amount:$ 20,265.84
Item Description: EXCAVATION, COMMON
Supplemental Description1:
Supplemental Description2:
0031 0600696 0031 211-09264 CYs 27.000 482,520 o] Amount:$ 13,028.04
Item Description: STRUCTURAL BACKFILL, TYPE 1
Supplemental Description1:
Supplemental Description2:
0173 0600696 0173 215-07043 sYs 8.440 950.000 C Amount:$ 8,018.00

Item Description: CHEMICAL MODIFICATION SOILS
Supplemental Description1:
Supplemental Description2:

Total Value for Change Order 009 = $ 41,311.88

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

This lime drying was done along the sest side of Yeager. The area was soft and did not pass a proof roll. The top 6" was cut up to dry out.
Another proof roll failed after attempting to dry the material. The overrun for structure backfill and common excavation was for undercutting in soft

areas on Yeager and Northwestern.

Change Order Explanation for Specific Line item

Itis the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor:

Date:

Signed By:

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.




APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Contract No:R -31223 INDIANA Date:07/02/2012
Change Order No:009 Department of Transportation Page: 4
APPROVED FOR LOCAL PUBLIC AGENCY
(SIGNATURE) (TITLE) (DATE)
(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION
PE/S

Approval Level

Name of Approver Date

Status




Tune 4" 2012

StructurePoint

Attn: Chris Dowty
7260 Shadeland Station
Indianapolis, IN 46256

Re: INDOT R-31223-B (Yeager Road); RFC #8 — Lime Stabilization

Chris,

The following prices are for the ditterent options for Lime Stabilization, 950 SYS

s  Lime Stabilization — Same Day as Cumberland, No Mobilization $7.36 per SYS
o Lime Stabilization - Separate Day, No Mobilization $8.44 per SYS
e Lime Stabilization — Separate Day, New Mobilization $10.48 per SYS

Please let me know if you have any questions.

Sincerely,

. 7 / {/

Michael Bennet
Estimator

ce: jobfile 122003

f(58.‘/‘/ X 956 sIS < $ 8,08, o




i\

Project No:
Date Requested:
Description of Work:

Reason for Extra Work:

Milestone Contractors, L.P.

Extra Work Pricing Summary

INDOT R-31223-B (Yeager Road RFC# 8)

6/4/2012

Lime Stabilization - Seprate Day, No Mob

INDOT request

Has Work Already Been Completed?

MCLP Project No.

Ttem:

122003

' Lime Stabilization

No

When:

__Cost Activity Code:

Date Submitted:
Revised:

6/4/2012

Lahor:
Equipment:
Materials:
Subcontract:

Trucking:

Insurance & Bond

Total
Unit Price

Cost = 3 756.00 Markup % 20% $ 151.20 Total $ 907.20
Cost= $ 764.00 Markup % 12% %  91.68 Total $ 855.68
Cost = Markup % 12% - Total $ -
Cost = $  5700.00 Markup % 10% $  300.00
Markup % 7% $ 189.00 Total g 6,189.00
Cost = Markup % 12% $ - $ -
_$ 7,220.00 S 731.88 s 7.951.88
Cost = S 59.64 Markup % 10% § 5.96 Total $ 65.60
$ 8,017.48
E 8.44 |
3Days

ExtraDays Requested

CO - Yeager#8 Lime Stabilization

Page 2




Fm:Speciaities Lo LB (L 104)) 19180 Bb/80/ 1L EOE MY

Soil Stahilization - Concrete Breaking - Guardrail - Fencing

Milling - Subsurface Video Inspection - Full Depth Reclamation

vy specialliescompany.com Phone: (317) 594-0291
9350 East 30th Street Fax.  (317)594-0271
Indianapolis, IN 48229 24 Hour Moblle: (317) 697-2774
joe hile@@specialliescompany.com (317) 502-6248

Quotation: Yeager Road Project, Lafayette, IN

To: Milestone

Date: June 5, 2012

Description | tem| Quantity [Units] Tax [Unit Price] Total

All Prices included 25 tons Ikd, spread & mix only, approx 4 5% Lime Kiln Dust at 14" Depth assuming 950 Sys

Same day as Cumberland Rd Work No mixer Mob.

950 00 SYS | nfa | $500 $4,750.00

Separate day from Cumberland Rd, No mixer Mob

95000 SYS|nfa| $600 $5700.00

Separate day & Mobitization of all equipment

P —

950.00 SYS | nfa| §790 $7,505.00

Quotation valid for 30 days
BS12136a
Quotation prepared by. BRAD SCHNEIDER

This is a quotation on the goods named, subject to the conditions noled below

1.

W oo~ DL B Lo

N
oS

To accept this quolation, sign here and refurn

The responsibity for notification of the respective utilties concerning Specialties Company work at the jobsite is the pnme
contracler's

Prices do not include any performance or payment bonds, engineering, or maintenance of traffic

Payment to Specialties Company, LLC. 1s required, i ds enfirety, within thity days of invoice

Price does not include any testing

Price does not include any fine grading. We are not responsible for removal of excess matenal as may be required

Not responsible for damage to underground utilities or infrastructure not located by the prnime contractor.

Access to waler at the jobsite is required.

Minimum width required for machine is 10 feet Payment for nunimum 8 foot mixing wadth required. No exceptions.

A tax-exempl cedificale must be provided as appropriate.

A signed copy of this proposal confirms acceptance of this quote. No work will be scheduled until a signed copy 1s received
tems 1 & 2 nclude mobiization of spreader only ltem 3 includes mobilization of spreader and mixer

This guofe is based on the minimum quantity guoted Any quantity less than the quoted quantity will be invoiced at the
minimum gquantity. Any quantity that is greater that the quantity quoted will be invoiced at the quoted unit pnce

Date

An Equal Opportundy Employer




RE: Lime Page 1 of 2

RE: Lime
Seef, Erik [ESEEF@indot.IN.gov]

Sent: Wednesday, June 06, 2012 1:14 PM

To:  Dowty, Chris

Cc: Ben Anderson [banderson@westlafayette.in.gov]; Wink, Michael [MWink@indot.IN.gov]; David Buck
[dbuck@westlafayette.in.gov]

Mr. Dowty:
Consider this your documented verbal approval for the extra work of lime
modification below existing subgrade treatment area. This is in accordance with S8

203.09. Based upon the total submitted prices for the lime work and the estimated
950 sys of area, the price falls within bid history over the last three years. This
bid history can be found in the District project change order file.

It is understood that the lime treatment is a cost savings compared to the
excavation of soft material and replacement with b borrow in accordance with S8
203.09. 1If this does not correct the deficiencies, any future remedies will not be
eligible for FHWA participation.

If you have any comments or questions, do not hesitate to contact me.
Erik Seef

From: David Buck [dbuck@westlafayette.in.gov]

Sent: Monday, June 04, 2012 7:27 PM

To: Dowty, Chris

Cc: Seef, Erik; Ben Anderson

Subject: Re: Lime

I'm good with the pricing for Milestone for lime.

DMB

On Jun 4, 2012, at 4:27 PM, "Dowty, Chris" <CDowty@structurepoint.com> wrote:

> I have attached the pricing from Milestone. I have also asked them to send

pricing in tons or square yards. Below is the pricing to undercut.

>

> The areas figured to need undercut are 314 CYS.

> Common Excavation = $42.00/CYS

> Structure Backfill = $27.00/CYS

> TOTAL = $69.00/CYS

>

> 314 CYS X $69.00/CYS = $21,666.00

>

>

>

> Chris Dowty

> Project Supervisor, Inspection

>

>

> 7260 Shadeland Station, Indianapolis, IN 46256

> T (317) 547-5580 E cdowty@structurepoint.com<mailto:cdowty@structurepoint.com>
> F (317} 543-0270 W www.structurepcint.com<htip://www.structurepoint.comn>
> C  (317) 538-0327

>

https://mail.structurepoint.com/owa/?ae=Item&t=IPM.Note&id=RgAAAAAiUPR8bxtlQon... 6/6/2012




RE: Lime Page 2 of 2

>
> From: Kuckartz, John [John.Kuckartz@milestonelp.com]

> Sent: Monday, June 04, 2012 3:29 PM

> To: Dowty, Chris

> Cc: Scott, Chad

> Subject: Lime

>

> Here are the three options

>

> DISCLAIMER:

> This message contains confidential information and is intended only for the

individual named. If you are not the named addressee, you should not disseminate,
distribute, utilize, or copy this e-mail. Please notify the sender immediately by e-
mail if you have received this e-mail by mistake, and delete this e-mail from your
system. No design changes or decisions made by e-mail shall be considered part of
the contract documents unless otherwise specified, and all design changes and/or
decisions made by e-mail must be submitted as an RFI or a submittal unless otherwise
specified. All designs, plans, specifications and other contract documents
(including all electronic files) prepared by BAmerican Structurepoint shall remain
the property of American Structurepoint, and American Structurepoint retains all
rights thereto, including but not limited to copyright, statutory and common-law
rights thereto, unless otherwise specified by contract. E-mail transmission cannot
be guaranteed to be secure or error-free as information could be intercepted,
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The
sender therefore does not accept liability for any errors or omissions in the
contents of this message which arise as a result of e-mail transmission. If
verification is required, please request a hard-copy version. American
Structurepoint, Inc., 7260 Shadeland Station, Indianapolis, IN 46256, USA,
http://www.structurepoint.com/

>

>
> http://www.emaildisclaimers.com/
> <CO 8 - Yeager Road Lime Stabilization Options.pdf>

https:/mail.structurepoint.com/owa/?ae=Item&t=IPM.Note&id=RgAAAAAIUPR8bxtlQon... 6/6/2012




RE: Revised Yeager Schedule Page 1 of 2

RE: Revised Yeager Schedule
Seef, Erik [ESEEF@indot.IN.gov]

Sent: Tuesday, June 12, 2012 12:53 PM
To:  David Buck [dbuck@westlafayette.in.gov]; Dowty, Chris
Cc:  Ben Anderson [banderson@westlafayette.in.gov]; Wink, Michael [MWink@indot.IN.gov]

Mr. Dowty:

Please proceed with a change order at your earliest convenience to modify the
contract completion date from 12-6-12 to 10-5-12. An extension of the road closure
period from 45 days to 75 days is also approved. This change also encompasses MOT
changes and allows traffic to run on the 53 subbase layer. These changes address
the concern with traffic running next to a drop off exceeding 12", and allow the
overall project to be completed in shorter duration than originally bid thus having
less impact on the public. This approval is associated with West Lafayette's
approval in the email chain below.

If you have any commnets or qguestions, do not hesitate to contact me.
Erik Seef

From: David Buck [dbuck@westlafayette.ir

Sent: Thursday, May 31, 2012 2:23 PM \

To: Dowty, Chris; Seef, Erik (;2C> H (()
Cc: Ben Anderson

Subject: RE: Revised Yeager Schedule

Erik, RQ\/ \g(()l Cw\g\e\\‘ UA

The City is in agreement with the chanc >n phasing and
completion dates as outlined in the revised scheduie oy ..._  dne. Chris Dowty with
Structurepoint will provide an email with additional explanation & details of the
changes.

We support this change because of the following reasons: The duration of overall
road closures will be reduced, safety to the public will be increased, the quality
of the construction will be improved since several cold joints & matching of phased-
curb island construction will be eliminated, and inconveniences to local traffic
(apartments and business owners) will be reduced.

Please let me know if you need any additional information from me in order to
complete this change to the contract.

Sincerely,

David M. Buck, PE

Public Works Director
Engineering Department

609 West Navajo Street

West Lafayette, Indiana 47906

Phone: 765.775.5130
Fax: 765.775.5249
dbuck@westlafayette.in.gov

Visit us at: www.westlafavette.in.gov

https://mail.structurepoint.com/owa/ 7ae=Item&t=IPM.Note&id=RgAAAAAIUPR8bxtlQo... 6/12/2012



RE: Revised Yeager Schedule Page 2 of 2

Working to keep West Lafayette a great community.

This email or any attachment is intended solely for the person(s) addressed If you
are not the intended recipient, be aware that any disclosure, copying, or
distribution, or use of this email is prohibited. If you have received this email in
error, please notify us immediately by returning it to the sender and deleting this
copy from your system. Thank you

————— Original Message—-—----

From: Dowty, Chris [mailto:Chowtv@structurepoint.com]
Sent: Thursday, May 31, 2012 8:58 AM

To: David Buck; Erik Seef

Cc: Ben Anderson

Subject: Revised Yeager Schedule

Attached is the revised schedule for Yeager Road.

Chris Dowty
Project Supervisor, Inspection

7260 Shadeland Station, Indianapolis, IN 46256 T (317) 547-5580 E
cdowty@structurepoint.com<mailto:cdowty@structurepoint.com>

F o (317) 543-0270 W www.structurepolnt.com<http://www.structurepolint.com>
C (317) 538-0327

DISCLAIMER:

This message contains confidential information and is intended only for the
individual named. If you are not the named addressee, you should not disseminate,
distribute, utilize, or copy this e-mail. Please notify the sender immediately by e-
mail if you have received this e-mail by mistake, and delete this e-mail from your
system. No design changes or decisions made by e-mail shall be considered part of
the contract documents unless otherwise specified, and all design changes and/or
decisions made by e-mail must be submitted as an RFI or a submittal unless otherwise
specified. All designs, plans, specifications and other contract documents
(including all electronic files) prepared by American Structurepoint shall remain
the property of American Structurepoint, and American Structurepoint retains all
rights thereto, including but not limited to copyright, statutory and common-law
rights thereto, unless otherwise specified by contract. E-mail transmission cannot
be guaranteed to be secure or error-free as information could be intercepted,
corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The
sender therefore does not accept liability for any errors or omissions in the
contents of this message which arise as a result of e-mail transmission. If
verification is required, please request a hard-copy version. American
Structurepoint, Inc., 7260 Shadeland Station, Indianapolis, IN 46256, USA,
http://www.structurepoint.com/

http://www.enaildisclaimers.com/

https://mail.structurepoint.com/owa/?ae=Item&t=IPM.Note&id=RgAAAAAIUPR8bxtlQo... 6/12/2012




